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RESOLUTION TAA-06-61, AMENDING RESOLUTION TAA-04-11 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-61, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #38.2 described below. 
 
ISSUE: 
 
The Los Angeles County Metropolitan Transportation Authority (LACMTA) is requesting to amend 
the application for TCRP project #38.2 – Los Angeles-San Fernando Valley Transit Extension; build 
a North-South corridor bus transit project that interfaces with the East-West Burbank-Chandler 
corridor project and with the Ventura Boulevard Rapid Bus project. 
 
The LACMTA is requesting to: 

• Program $18,000,000 in TCRP funds to Environmental (PA&ED). 
• Make an addition to the scope to include improvements along Van Nuys Boulevard and 

Canoga Railroad right-of-way. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
The scope of Project #38.2 included physical enhancements along one or more of the following 
arterials: Sepulveda, Reseda, and Lankershim Boulevards.  The scope is being revised to include Van 
Nuys Boulevard.  Additional work will also include the construction of a transit way along the Canoga 
Railroad right-of-way and completion of a northbound bus only lane on Sepulveda Boulevard at the 
intersections of Sherman Way/Sepulveda and Burbank/Sepulveda.  These options were included in the 
Major Investment Study. 
 
The estimated cost of PA&ED has increased from $12 million to $20 million due to the age of the 
original estimate and the additions to the scope.  The increase is needed to cover the environmental 
costs and preliminary engineering for Van Nuys and Canoga.  The total project cost has not changed. 
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The LACMTA is revising the project schedule for environmental activities to reflect the start of 
environmental and preliminary engineering work for a northern extension of the Metro Orange Line 
along the Metro-owned Canoga rail right-of-way to the Chatsworth Metrolink Station, and to refine 
and environmentally clear alternative bus speed improvements along the corridors identified in the 
eastern portion of the San Fernando Valley North-South Transit Corridor Study. 
 
The funding plan is being revised to reflect the new TCRP programming and related changes to other 
funding sources. 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Projects #38.2 as follows. 
 
Revises: 

 
 
 
 Phase 3

Phase 4
11/12
13/14

County District BREF TCRP
Los Angeles 7

05/06 08/09
09/10

38.2  $  100,000 
Phase 1
Phase 2

Change
Proposed

18,000
20,000

Description:

Los Angeles County Metropolitan Transportation Authority (LACMTA)
LACMTA
Build a north-south corridor bus transit proejct that interfaces with the foregoing east-west Burbank-Chandler corridor 
project and with the Ventura Boulevard Rapid Bus Project.

Lead Agency:
Implementing:

TCRP
Existing 2,000 2,000 2,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

18,000 18,000
2,000 18,000       20,000    

TCRP Proposed
Existing 98,000 13,000 85,000 15,000 70,000 3,000 10,000
Change (18,000) (3,000) (15,000) (3,000) (12,000) (3,000)
Proposed 80,000 10,000     70,000 12,000 58,000 0 10,000   
STIP-RIP Proposed
Existing 27,000 5,000 10,000 12,000 5,000 7,000 5,000 10,000
Change 0 (5,000) 5,000 5,000 (5,000)
Proposed 27,000 0  10,000   17,000 5,000 12,000 0 10,000   

Local Proposition Funds (A or C) Committed
Existing 18,800 6,000 12,800 12,800 2,000 4,000
Change 0 (2,000) 2,000 2,000 (2,000)
Proposed 18,800 4,000     4,000   14,800  14,800 0
Total
Existing 242,700 26,000 0 10,000   206,700 50,000 156,700 12,000 24,000   
Change 0 (10,000) 18,000 0   (8,000) (8,000) 0 8,000 0   
Proposed242,700 16,000 18,000 10,000   24,000   198,700 42,000 156,700 20,000

Federal 5309 Proposed
Existing 96,900 96,900 30,000 66,900
Change 0 (5,000) 5,000
Proposed 96,900      96,900 25,000  71,900    
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TCRP AMENDMENT TAA-06-61 
 

Location Map 
 
 

 
 

TCRP #38.2 
 
Description:    Los Angeles-San Fernando Valley Transit Extension; build a North-South corridor 

bus transit project that interfaces with the East-West Burbank-Chandler corridor 
project and with the Ventura Boulevard Rapid Bus project. 

 
 

 


